

# Strengthening the Judiciary Project

<b>Workplan</b>	<b><u>Strengthening of the Judiciary Project</u></b>
January, 2006- December, 2007	<b>COMPONENT 3: HUMAN RESOURCE DEVELOPMENT/ TRAINING</b> <b>Output: Effectiveness of Judicial Officers and Other Judiciary Staff Improved</b>

Activities	Milestones	Responsibility												Funds Allocated		
		Jan	Fe	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec			
<b>A3.1 Review and Monitor Training Content and delivery</b>																
1. Training Evaluation	1														RRT	25,000,000
2. Planning Retreat for Judicial Training Committee	4														RRT	10,000,000
<b>A3.2 Enhance Impact Assessment of Training Needs</b>																
1. Joint regular inspections with Inspector of Courts	6														RRT / I.O.C	40,000,000
<b>A3.3 Identify, Develop and Deliver training Programs from Perspective of Access to Justice</b>																
1. Cultural Contextual Education (T.O.T for J.S.I Trainers)	1														RRT	10,000,000
2. Continuous Training Workshop for Chief Magistrates	2														RRT	26,000,000
3. Regional Continuous Training Workshops for all Magistrates Grade One	1														RRT	40,000,000
5. Judicial Efficiency Course for Registrars	2														RRT	18,000,000
6. Defensive Driving and V.I.P Handling for drivers and body guards	2														RRT	5,000,000
7. Judicial Effectiveness for Trial Judges	2														RRT	30,000,000

## Strengthening the Judiciary Project

8. Regional Judicial Efficiency Course for Senior clerical officers and Other Clerks	1							■								RRT	36,000,000
9. Refresher Course for Librarians	1															RRT	10,000,000
10. Refresher Course for Secretaries	2														■	RRT	16,000,000
11. Special Skills Course for Administrative and Accounts Staff	1														■	RRT	15,000,000
12. Regional Judgement Writing for all Judicial Training Officers	1														■	RRT	40,000,000
13. Orientation seminar for newly appointed staff	various														■	RRT	40,000,000
14. Regional Gender and Human Rights Course for Judicial Officers	1														■	RRT	40,000,000
15. Advanced Training Course for J.S.I Staff	various														■	RRT	40,000,000
16. Regional Continuation Training Workshops for Magistrates Grade Two	1														■	RRT	36,000,000
17. Judicial Effectiveness for Appellate Justices	2														■	RRT	30,000,000
<b>A 3.4 Carry out Feasibility Study for the possible re-conceptualisation of J.S.I into a JLOS-Wide Access to Justice Training Institute</b>																	
1. Consultancy	1														■		28,000,000
2. Pilot training programs for JLOS stakeholders	2														■		72,000,000
<b>Total</b>																	<b>607,000,000 ( DKK 2,129,824.6)</b>

Milestones: 1: One time event occurring either the first or second year.

2: Events which occur once in each year

4: Events which occur twice in each year

6: Events which occur thrice in each year

Various: occurring several times in each year