

Strengthening the Judiciary Project

Workplan	<u>Strengthening of the Judiciary Project</u>
January, 2006- December, 2007	COMPONENT 3: HUMAN RESOURCE DEVELOPMENT/ TRAINING Output: Effectiveness of Judicial Officers and Other Judiciary Staff Improved

Activities	Milestones	Responsibility												Funds Allocated		
		Jan	Fe	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec			
A3.1 Review and Monitor Training Content and delivery																
1. Training Evaluation	1														RRT	25,000,000
2. Planning Retreat for Judicial Training Committee	4														RRT	10,000,000
A3.2 Enhance Impact Assessment of Training Needs																
1. Joint regular inspections with Inspector of Courts	6														RRT / I.O.C	40,000,000
A3.3 Identify, Develop and Deliver training Programs from Perspective of Access to Justice																
1. Cultural Contextual Education (T.O.T for J.S.I Trainers)	1														RRT	10,000,000
2. Continuous Training Workshop for Chief Magistrates	2														RRT	26,000,000
3. Regional Continuous Training Workshops for all Magistrates Grade One	1														RRT	40,000,000
5. Judicial Efficiency Course for Registrars	2														RRT	18,000,000
6. Defensive Driving and V.I.P Handling for drivers and body guards	2														RRT	5,000,000
7. Judicial Effectiveness for Trial Judges	2														RRT	30,000,000

Strengthening the Judiciary Project

8. Regional Judicial Efficiency Course for Senior clerical officers and Other Clerks	1							■								RRT	36,000,000
9. Refresher Course for Librarians	1									■						RRT	10,000,000
10. Refresher Course for Secretaries	2												■			RRT	16,000,000
11. Special Skills Course for Administrative and Accounts Staff	1		■													RRT	15,000,000
12. Regional Judgement Writing for all Judicial Training Officers	1				■											RRT	40,000,000
13. Orientation seminar for newly appointed staff	various							■								RRT	40,000,000
14. Regional Gender and Human Rights Course for Judicial Officers	1									■						RRT	40,000,000
15. Advanced Training Course for J.S.I Staff	various							■								RRT	40,000,000
16. Regional Continuation Training Workshops for Magistrates Grade Two	1														■	RRT	36,000,000
17. Judicial Effectiveness for Appellate Justices	2									■						RRT	30,000,000
A 3.4 Carry out Feasibility Study for the possible re-conceptualisation of J.S.I into a JLOS-Wide Access to Justice Training Institute																	
1. Consultancy	1							■									28,000,000
2. Pilot training programs for JLOS stakeholders	2								■						■		72,000,000
Total																	607,000,000 (DKK 2,129,824.6)

Milestones: 1: One time event occurring either the first or second year.

2: Events which occur once in each year

4: Events which occur twice in each year

6: Events which occur thrice in each year

Various: occurring several times in each year